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Title APS Water Systems Upgrade/Obsolescence 
Project Requestor Swetin 
Date 03/03/2008 
Group Leader(s) Goeppner 
Machine or Sector 
Manager 

Quintana 

Category Obsolescence/Spares 
Content ID* APS_1253316 Rev. 1  
*This row is filled in automatically on check in to ICMS. See Note 1

Description: 
Start Year (FY)  2008 Duration (Yr) 1 

Objectives: 
Improve machine reliability by replacing aging components. 
 

Benefit: 
Increased machine reliability, decreased spare parts inventory, enhanced troubleshooting. 
 

Risks of Project: See Note 2

No known risk. 
 

Consequences of Not Doing Project: See Note 3

Increased stored beam interruption and down time due to increased failure rate of aging 
components that require service at higher frequency. 
 

Cost/Benefit Analysis: See Note 4

Installation of new pumps and flow meters will match those that are installed throughout 
many of APS water systems minimizing spare parts requirements. 
 

Description: 
Pump Replacement - $74K 
Booster Isolation Valves - $30K 
Control Valves - $33K 
Linac Skids Controls - $43K 
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Funding Details 
 
Cost: ($K) 
180.00. 
 

Year AIP Contingency
1 180
2
3
4
5
6
7
8
9

Total 180

Contingency may be in dollars or percent. Enter figure for total project contingency. 
 

Effort: (FTE) 
The effort portion need not be filled out in detail by March 28 
 

Year
Mechanical 

Engineer
Electrical 
Engineer Physicist

Software 
Engineer Tech Designer Post Doc Total

1 0
2 0
3 0
4 0
5 0
6 0
7 0
8 0
9 0

Notes: 
1 ICMS. Check in first revision to ICMS as a New Check In. Subsequent revisions should be checked in as 
revisions to that document i.e. Check Out the previous version and Check In the new version. Be sure to 
complete the Document Date field on the check in screen. 
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2 Risk Assessment. Advise of the potential impact to the facility or operations that may result as a 
consequence of performing the proposed activity. Example: If the proposed project is undertaken then other 
systems impacted by the work 
include ...  (If no assessment is appropriate then enter NA.) 
 
3 Consequence Assessment. Advise of the potential consequences to the facility or to operations if the 
proposal is not executed. Example: If the proposed project is not undertaken then ____ may happen to the 
facility. (If no assessment is appropriate then enter NA.) 
 
4 Cost Benefit Analysis. Describe cost efficiencies or value of the risk mitigated by the expenditure. 
Example: Failure to complete this maintenance project will result in increased total costs to the APS for 
emergency repairs and this investment of ___ will also result in improved reliability of ____. (If no 
assessment is appropriate then enter NA.) 
 


